
32. Began requirement gathering for adding additional functionality for DTC and 
GAL users of the J/Wise system.  

 
October 2006 – December 2006 
33. Held user group meeting to discuss new enhancements to the program including 

needs for DTC and GAL.  
34. Continued coding the access module for DTC and GAL users of the J/Wise 

system.  
35. Completed requirement gathering for adding additional functionality for DTC and 

GAL users of the J/Wise system.  
 
January 2007- March 2007 

36. Held user group meeting to discuss new enhancements to the program including 
needs for DTC and GAL.  

37. Complete coding the access module for DTC and GAL users of the J/Wise 
system.  

38. Completed the system design for adding additional functionality for DTC and 
GAL users of the J/Wise system. This task was in addition to the original scope 
and is one hundred percent complete.  

39. Began coding the additional functionality for DTC and GAL users of the J/Wise 
system.  

 
April 2007- August 2007 

40. Held user group meeting to discuss new enhancements to the program including 
needs for DTC and GAL.  

41. Continued coding the additional functionality for DTC and GAL users of the 
J/Wise system. 

42. Preparation of Final Grant Report  
43. Distribution of the Grant Report 
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